

Communication

Date	15 July 2026
Team ID	RW-2026-01
Project Name	Rising Waters – AI-Based Flood Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication played a vital role in the successful development of the **Rising Waters – AI-Based Flood Prediction System**. Throughout the project lifecycle, team members maintained regular communication to discuss project requirements, monitor development progress, resolve technical issues, and ensure timely completion of milestones. Various communication channels were used to coordinate frontend development, backend integration, machine learning implementation, database management, testing, and documentation activities.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Stand-up Meeting	Daily	Google Meet / WhatsApp	All Team Members	Discuss daily tasks, assign responsibilities, and review progress.
2	Progress Review Meeting	Weekly	Google Meet	Team Members & Project Guide	Review completed work, discuss milestones, and receive guidance.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Developers	Resolve coding issues, model errors, and integration problems.
4	Stakeholder Review	Bi-Weekly	Presentation / Google Meet	Project Guide & Team	Demonstrate project progress and collect feedback.
5	Dataset & Model Discussion	Weekly	Google Meet	ML Team Members	Review data preprocessing, feature engineering, and XGBoost model performance.
6	Final Demonstration Rehearsal	Once	College Lab	Entire Team	Practice project presentation, validate system functionality, and prepare for evaluation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating meeting schedules due to different academic commitments.	Established a fixed weekly meeting schedule and used WhatsApp for continuous communication and quick updates.
2	Integration issues between the Flask application, MySQL database, and XGBoost prediction model.	Conducted collaborative debugging sessions, tested each module independently, and verified integration before deployment.
3	Differences in project documentation and coding standards among team members.	Adopted a common documentation format, maintained shared project files, and performed regular peer reviews to ensure consistency.