

Initial Project Planning Template

Date	08 July 2026 – 12 July 2026
Team ID	RW-2026-01
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Collect historical flood and weather datasets from reliable sources.	3	High	Donakonda Hemanth Kumar	08-07-2026	08-07-2026
Sprint-1	Data Preprocessing	USN-2	Clean, validate, and preprocess the collected dataset.	3	High	Lankoji Sivani	08-07-2026	08-07-2026
Sprint-2	Feature Engineering	USN-3	Transform weather parameters into machine learning features.	2	High	Pusala Karthik Sai	09-07-2026	09-07-2026
Sprint-2	Model Development	USN-4	Train and optimize the XGBoost flood prediction model.	5	High	Vangivarapu Vijay	09-07-2026	10-07-2026
Sprint-3	Flood Prediction Module	USN-5	Develop the flood prediction module using the trained model.	3	High	Donakonda Hemanth Kumar	10-07-2026	10-07-2026

Sprint-3	Alert Generation	USN-6	Develop an early warning and notification system.	3	High	Lankoji Sivani	10-07-2026	11-07-2026
Sprint-4	Dashboard Development	USN-7	Design and implement the web dashboard for users and administrators.	4	Medium	Pusala Karthik Sai	11-07-2026	11-07-2026
Sprint-4	Testing & Validation	USN-8	Test the application and validate prediction accuracy.	3	High	Vangivarapu Vijay	11-07-2026	12-07-2026
Sprint-5	Deployment	USN-9	Deploy the Flask application and verify system functionality.	2	High	Donakonda Hemanth Kumar	12-07-2026	12-07-2026
Sprint-5	Documentation & Presentation	USN-10	Prepare the final project documentation and presentation.	2	Medium	Pusala Karthik Sai	12-07-2026	12-07-2026